Reopen Nicollet Working Group
Project Milestones and Dates
December 11, 2012

Project Milestones Proposed Dates
Adopt project milestones and dates and project May 9, 2012
boundary

Developer site control - part of site June 13, 2012
Begin preliminary community engagement process | August 15, 2012
(add neighborhood and business association

representatives to quarterly meetings of the working

group, or as needed)

City appropriation of resources for project December 1, 2012
development costs, including staff time, project

design and cost estimates, and market studies

(whether process is developer-led or City-led)

Developer site control - SuperValu land and store April 1, 2013
lease

Developer site control - entire site, including store July 1, 2013
leases

Begin expanded community engagement process July 1, 2013 or
(project advisory committee structure) earlier

Written agreement between City and developer for | December 1, 2013

deal terms (right of way acquisition, potential public
subsidy, other)




